
From: Hayter, Earl J ERDC-RDE-EL-MS
To: Miller, Garyg
Subject: RE: SOW for San Jacinto River project
Date: Monday, September 15, 2014 6:57:50 AM

Hi Gary,

I will give this work the highest priority of my projects. If I find someone who could help me with some
of my tasks, then we might be able to get it complete in less than six months. But since I have not
found anyone yet, I did not want to promise we could get it done in less time when the chances of
doing so would be so small.

Earl

> -----Original Message-----
> From: Miller, Garyg [mailto:Miller.Garyg@epa.gov]
> Sent: Thursday, September 11, 2014 12:00 PM
> To: Hayter, Earl J ERDC-RDE-EL-MS
> Cc: Schroeder, Paul R ERDC-RDE-EL-MS
> Subject: RE: SOW for San Jacinto River project
>
> Thanks Earl & Paul; I'll review this & get back to you next week.
>
> Regards,
>
> Gary Miller
> EPA Remedial Project Manager
> 214-665-8318
> miller.garyg@epa.gov
>
> -----Original Message-----
> From: Hayter, Earl J ERDC-RDE-EL-MS [mailto:Earl.J.Hayter@erdc.dren.mil]
> Sent: Thursday, September 11, 2014 9:34 AM
> To: Miller, Garyg
> Cc: Schroeder, Paul R ERDC-RDE-EL-MS
> Subject: SOW for San Jacinto River project
>
> Hi Gary,
>
> Attached is the SOW that Paul and I developed.  Notice in the schedule
> section that it will take us 6 months to complete this work.  There is a
> lot of work to be done for these 23 tasks, and we do not feel we could get
> them all done in 4 months along with working on other projects.
>
> Please look this over and Email us your comments or give me a call.
>
> Thanks,
>
> Earl
>
> ###############################################
>
> Earl J. Hayter, Ph.D.
> U.S. Army Corps of Engineers
> Engineer Research and Development Center Environmental Laboratory
> Vicksburg, MS  39180
>
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> Duty Station:
>
> Clemson University
> 302A Lowry Hall
> Clemson, SC  29634
>
> Phone: 864.656.5942
> Fax:   864.656.2670
>
> ###############################################
>




